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State R.C.R.A. 'Permit No. 91-09-30-01 
CO 789001 0526 

United States Department of Energy - Rocky Flats Plant 

December 1993 
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CLASSIFICATION OFFICE 



PERMIT MODlFiCATlON SUMMARY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 1 
881 HILLSIDE 

OU 1 PHASE 111 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI/RX) 

Submit Draft Phase 111 RFX/RI  Work Plan 

Submit F i n a l  Phase I11 RFX/RI: Work Plan 

Submit Draft Phase I11 RFT/RI Report 

Submit F i n a l  Phase If1 R F I / R I  Report 

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY (CMS/FS) 

Submit D r a f t  CMS/FS Report 

Submi t  Final CMS/!?S Report 

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSED PLAN (PPI 

Submit D r a f t  PP 

Submit F i n a l  PP 

S ubmi t F.e q o n s  iver.e s 3 S wna ry 

Submit F i n a l  Xespansiveness Sumary 

OU I CCRXCTIVS  ACTXON DZCSSION >-VD RECOFd Gt 
DECI  S ION (CAD / ROD) 

Submit D r a f t  CAD / ROD 

Submit Final CAD/ROD 

OW 1 CORilECTWE /REMEDIAL DESIGN (CD/RD)  

Submit CD/RD work Plan 

Submit Draft  ~ i t l e  XI Design 

February 6 ,  1990 

October 3 0 ,  1 9 9 0  

October 28, 1992 

November 15, 1993 

February 11, 1994 

August 3 ,  1994 

A U Y L S t  3, 1594 

Novernber 1, 1994 



00 1 CORRECTfVE/REMEDIAL ACTION 

Begin Corrective/Remedial A c t i o n  Construction 

Complete CorrectivelRemedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERXM REMEDIAL ACTION (IM/XRA) 

Submit Draft Proposed TM/IRA Decision Document 

S u b m i t  Proposed XM/IRA Decision Document 

S u b m i t  Final IM/IFLA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase 11-A IMIIFIA Construction 

Begin Phase 11-B fM/IRA Construction 

Complete X M / I R A  Construction 

Begin IMIZRA Testing 

May 7, 1996 

November 4 ,  1997 

February 10, 1998 

September 18; 

October 6, 

January 5, 

February 22 ,  

January 15,  

October 8,  

A p r i l  1, 

Se?tember 3, 

April 13, 

August 5 , 

1989 

1989 

1990 

1991 

1990 

1990 

1991 

1991 

1992 

1991 



OU 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Const ruc t ion  January 2 0 ,  1997 

Complete Corrective/Remedial Action Construction July 2 0 ,  1998  

Submit Performance Asssssment Report October l S 1  1 9 9 8  

00 2 SURFACE WATER INTERIM MEASURE/XNTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Propoaed XM/IRA Decision Document June 1 9 ,  1 9 9 0  

Submit Proposed IM/YRA Decision Document September 18 ,  1990 

Submit Draft Responsiveness Summary December 13,  1990  

Submit F i n a l  Responsiveness Surmnary and F i n a l  
IM/IRA Decision Document 

January 111 1991 

F i e l d  Treatability Test System I n s t a l l a t i o n  Complete May 10, 1991 

Begin F i e l d  T r e a t a b i l i t y  Testing 

Submit D r a f t  Treatability Test Report 

Submit F i n a l  Treatability Test Program Report 

May 13, 1991 

Agril I ,  1992 

june 2 ,  1992 

Complete I M / I i C X  Construction April 24, 1992 

Begin Field Treatability Testing (Entire System) April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IMIIRA) 

Submit Draft Proposed iMliRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 11, 1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Flnal Responsiveness Summary and 
IMllRA Decision Document to Public 

August 14 ,  1992 

September 4, 1992 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RXSK ASSESSMENT 

Submit Draft H i s t o r i c a l  Information and Preliminary 
Health Risk Assessment Report 

Submit Final Historical Information and Preliminary 
Health Risk Assessment Report 

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
I N V E S T  IGAT ION ( RF I /RI 1 

Submit Draft Phase I: R F I / R I  Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Subrnit Draft  Phase 1 RFI/RI Report 

Subm i t  Final. Phase  1 ?FY/Zi  Zeport  

October 2 6 ,  1990 

A p r i l  2 ,  1991 

November 9, 1990 

A p r i l  16, 1991 

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

Submit Draft Background Study Report (Water) 

Submit Draft  Background Study R e p o r t  ( S o i l s )  

Submit Revised Background Study Report 

COMMUNITY RELATIONS 

Submit Draft Community Survey Plan 

Submit Final Community Survey Plan 

Submit D r a f t  Community Relations Plan 

Submit Final Community Relations P l a n  

Submit Community  Relations P l a n  Responsiveness Summary 

HISTORICAL RELEASE REPORT 

Submit Draft Histor ical  Release Report  

December 15,  1989 

December 15,  1989 

December 21, 1990 

J'anuary 2 3 ,  1990 

March 2 2 ,  1990 

November 1, 1990 

;.mazy 22,  1991 

June 21, 1491 

;azuary 0 ,  1992 

Submit F i n a l  Historical Release Report &ne 3, 1562 

Submit F i n a l  Health and Safety P l a n  

PLAN FOR PRSVSNTION O F  CONTAMINANT DIS?SRSION 

Submit Draft P l a n  f o r  Prevention of Contaminant Sesterber 19, 1590 
Dispersion 

Submit Final P l a n  f o r  Prevention of Contaminant 
D i s p e r s i o n  

July 22, 1991 

Subnit Responsiveness S m a r y  03 ?:an f o r  
Prevention of Contaminant Dispezsicn 

November 25, 1991  



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft Work P l a n  for Discharge Limits 
f o r  Radionuclides 

Submit Final Work Plan for Discharge Limits 
for Radionuclides 

Submit Responsiveness Summary Discharge Limits 
L' for Radionuclides 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan 

Submit Final Quality Assurance Project Plan 

Submit Draft Standard Operating Procedures 

Submit Final Standard Operating Procedures, 
V o l u m e  1 - Field Operations, Volume 2 - Graundwater, 
V o l u m e  3 - Geatechnical 

' Submit Final Standard Operating Procedures, 
Volume 4 - Surface Water, Volume 5 - Ecology 
Submit F i n a l  Standard Operating Procedure, 
Volume 6 - Air 
Submit Final Standard Operating Procedure 
Addendum f o r  OU 2 P h a s e  11 R F I / R I  Workplan 

Submit Final Stacdard Operat ing Procedure 
Addendum for OW 1 Phase 111 R F I / R I  Workplan 

Su'srriit 2 r a f t  Tzsa:akFlity S',:dy ? l e ?  

Submit Final Treatability Study Plan 

April 5, 1991 

September 16, 1991 

January 30, 1992 

August 2 9 ,  1990 

March 1, 1991 

August 2 9 ,  1990 

M a r c h  1 ,  1991 

March 1 ,  1991 

March 1 ,  1991 

M a r c h  1 ,  1991 

March 1, 1991 

Submit Draft Treatability Study Report  Kzy 2 6 ,  1993 



TABLE 6 

FEDERAL FACILITY AGREEPZNT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

ou 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit  Draft Phase X RFI/RI Work P l a n  June 8,  1990 

S u b m i t  Final Phase 1 RFI/RI Work P l a n  November 26, 1991 

OU 4 SOLAR PONDS PHASE f INTERIM MEASURE/INTERIM 
REMED 1 AL ACT ION 

Submit Draft  Phase I Proposed IM/IRA Decision Document 

Submit Phase I Proposed IM/IRh Decision Document 

Submit IM/TRA ReSpOnSiVeneSS SUInITLary 

Submit Phase I Final IM/IXA D e c i s i o n  DOCL. 'nent: 

P-pril 1 4 ,  1994 

June 24, 1994 

November 1, 1494 

January 13, 1995 
2r.d F i n a l  Responsiveness S ~ w . a = y  

^ r  - - O r  _ .  
* - - - - - - <  * " ,  - ._  c . . ,  -. ^ ^  - -,, ,--- ---. .,-- - * ._-- - __.. - * _ _  -... L _-.. .. 

S u b m i t  T'IZIL :U Title I: 2ssiqri 

Begin Phase I IM/IRA Construction 

All Solar Ponds Ernptled of Water and Sludge 

February 10, 1995 

September 27, 1995 

January 20, 1395 

OU 4 SOLAR PONDS PHASE XI R F X / R I  

S u b d t  D r a f t  Phase I1 R F I / R I  Work P l a n  h p r i l  22, 1 9 9 4  

Submit F i n a l  Phase 11 RFI/RI Work P l an  SepcmAer 19, 1994 

.>*c=:l 15, :as< Submit D r a f t  ahase I1 R c " I / R I  Repor: 

Submit F i n a l  Phase I1 R F L / X  XepOrt Sep:er3tr 11, 1?2i 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 6 

WALNUT CREEK 

OU 6 PHASE 1 RCRA FACILITY INVESTIGATTON/REMDIAL 
INVESTIGATION (RFL/RI) 

Submit Draft Phase I RFI/RI Work P l a n  

Submit Final Phase X RFI/RI Work P l a n  

Submit Draft Phase I RFI/RL Report 

Submit Final Phase I RFL/RI Report 

A p r i l  l g l .  1991 

September 16, 1991 

June 10, 1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 8 

700 AREA 

ou 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFX/RI) 

S u b m i t  Draft Phase I RFI/RI Work P l a n  

Submit Final Phase I RFI/RI Work P l a n  

Submit Draft Phase I RFI/RI Report 

Submit Final  Phase X RFI/RI Report 

May I, I992 

December 1, 1992 

February 14, 1994 

July 12, 1994 



TABLE 6 

F E D E W  FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 14 
RADIOACTIVE SITES 

OU 14 RADIOACTIVE: SITES PHASE I RCRA FACILITY ImSTXGATXON/ 
REMEDIAL INVESTIGATION (RFI/RI) 

June 26, 1992 Submit Draft Phase I RFI/RI: Work P l a n  

S u b d t  Draft: Phase I RFI/RI Work P l a n  October 19, 1992 

Submit Draft Phase I RFI/RI Report 

Submit Draf t  Phase I RFI/RI Report 

December 2 0 ,  1994 

May 2 3 ,  1995 


